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ESTIMATE RUN 03/31/2005

ESTIMATE SUMMARY 10:32:03

CONTID: C13885B ESTIMATE NO: 0006 PROG 2002

PCN: 13885B-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD SPRINGS PERCENT TIME:

PROJECT NO: NH 0821-064

GLENWOOD SPRINGS

NAME OF ROAD: 082A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 03/28/2005 DATE TIME STARTED 06/29/2004

1260 ROCK CREEK CIRCLE DATE LET 06/03/2004 DATE WORK BEGAN 08/18/2004

DATE AWARDED 06/10/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 06/28/2004 DATE ACCEPTED

LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 06/29/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,773,558.64 PARTICIPATING $ $ 503,566.09

AWARD PROJECT AMT: 3,172,912.70 NON-PARTICIPATING 4,335.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,462.22

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,248.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.98

273.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/27/2005 ??:??:??

5/27/2005 ??:??:??

76.48%

887,595.24

507,901.09

493,438.87

491,189.97

$

$

$

$

2,862,786.41

23,176.99

2,885,963.40

11,714.46

2,897,677.86

-10,044.28

0.00

2,887,633.58

0.00

AMOUNT DUE 2,887,633.58 491,189.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 491,189.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 4,200.000 2,897.670

SY 260.184 2,601.84

10.00000 3,157.854 31,578.54

202-00200

0010 *REMOVAL OF CURB AND GUTTER 9,450.000 6,809.520

LF 1,040.160 4,680.72

4.50000 7,849.680 35,323.56

202-00203

0015 *REMOVAL OF ASPHALT MAT 34,000.000 24,431.170

SY 5,688.360 31,285.98

5.50000 30,119.530 165,657.42

202-00220

0020 REMOVAL OF ASPHALT MAT (PLANING) 500.000 0.000

SY 0.000 0.00

4.00000 0.000 0.00

202-00240

0025 *REMOVAL OF PAVEMENT MARKING 15,000.000 5,639.300

SF 1,192.660 1,192.66

1.00000 6,831.960 6,831.96

202-00250

0030 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,172.000 2,084.560

CY 290.590 2,324.72

8.00000 2,375.150 19,001.20

203-00010

0035 MUCK EXCAVATION 1,350.000 813.510

CY 129.460 5,825.70

45.00000 942.970 42,433.65

203-00100

0040 PROOF ROLLING 60.000 26.500

HOUR 6.000 240.00

40.00000 32.500 1,300.00

203-01100

0045 ROLLING 20.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

203-01140

0050 BLADING 20.000 4.500

HOUR 0.000 0.00

100.00000 4.500 450.00

203-01500

0055 BACKHOE 20.000 5.000

HOUR 0.000 0.00

60.00000 5.000 300.00

203-01510
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRUCK (DUMP) 20.000 6.000

HOUR 0.000 0.00

80.00000 6.000 480.00

203-01582

0065 FRONT END LOADER (RUBBER TIRE) 15.000 6.500

HOUR 0.000 0.00

100.00000 6.500 650.00

203-01590

0070 POTHOLING 100.000 54.700

HOUR 16.000 1,200.00

75.00000 70.700 5,302.50

203-01597

0075 LABORER 125.000 43.000

HOUR 7.000 245.00

35.00000 50.000 1,750.00

203-02330

0080 STRUCTURE BACKFILL (FLOW-FILL) 150.000 86.000

CY 8.000 800.00

100.00000 94.000 9,400.00

206-00065

0085 TOPSOIL 80.000 62.250

CY 2.560 128.00

50.00000 64.810 3,240.50

207-00205

0090 EROSION LOG (SPECIAL) 400.000 90.000

LF 60.000 240.00

4.00000 150.000 600.00

208-00006

0095 SILT FENCE 0.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

208-00020

0100 SEDIMENT TRAP 1.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

208-00033

0105 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

208-00045

0110 STORM DRAIN INLET PROTECTION 6.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

208-00050
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RIGID INLET PROTECTION DEVICE 8.000 4.000

EACH 4.000 1,400.00

350.00000 8.000 2,800.00

208-00055

0120 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.000 0.00

1,000.00000 0.500 500.00

208-00100

0125 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.300 1,500.00

5,000.00000 0.800 4,000.00

208-00200

0130 ADJUST MANHOLE 14.000 13.000

EACH 1.000 300.00

300.00000 14.000 4,200.00

210-04010

0135 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04015

0140 ADJUST VALVE BOX 52.000 20.000

EACH 13.000 1,950.00

150.00000 33.000 4,950.00

210-04050

0145 SEEDING (LAWN) 30.000 0.000

LB 0.000 0.00

100.00000 0.000 0.00

212-00010

0150 HERBICIDE TREATMENT 16.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

217-00020

0155 HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

250-00110

0160 AGGREGATE BASE COURSE (CLASS 3) 1,900.000 1,211.720

TON 233.210 1,982.29

8.50000 1,444.930 12,281.91

304-03000

0165 AGGREGATE BASE COURSE (CLASS 6) 63.000 0.000

TON 0.000 0.00

28.00000 0.000 0.00

304-06000
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *AGGREGATE BASE COURSE (SPECIAL) 2,500.000 1,353.010

CY 522.330 6,267.96

12.00000 1,875.340 22,504.08

304-09000

0175 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-34871

0180 CONCRETE PAVEMENT (6 INCH) 900.000 850.240

SY 19.608 627.46

32.00000 869.848 27,835.14

412-00600

0185 *CONCRETE PAVEMENT (9-3/4 INCH) 32,500.000 23,239.780

SY 4,943.730 222,467.85

45.00000 28,183.510 1,268,257.95

412-00975

0185 MATERIAL ALLOWANCE PCCP DOWEL BASKETS 535.261

EACH -295.635 -12,771.43

43.20000 239.626 10,351.84

0185 MATERIAL ALLOWANCE PCCP TIE BARS 2,565.882

EACH -1,420.832 -1,690.79

1.19000 1,145.050 1,362.61

0190 *CONCRETE PAVEMENT (9-3/4) (CLASS E) 500.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

412-00976

0195 GEOTEXTILE (SEPARATOR) (CLASS A) 1,100.000 606.260

SY 244.000 1,220.00

5.00000 850.260 4,251.30

420-00130

0200 REINFORCING STEEL (EPOXY COATED) 9,485.750 2,805.750

LB 6,680.000 6,680.00

1.00000 9,485.750 9,485.75

602-00020

0205 FENCE (PLASTIC) 3,542.000 3,542.000

LF 0.000 0.00

5.00000 3,542.000 17,710.00

607-11525

0210 CONCRETE SIDEWALK 2,700.000 2,087.420

SY 89.257 2,499.20

28.00000 2,176.677 60,946.96

608-00000



CONTID: C13885B COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 CONCRETE SIDEWALK (SPECIAL) 0.000 0.000

SY 0.000 0.00

70.00000 0.000 0.00

608-00005

0220 CONCRETE CURB RAMP 550.000 254.210

SY 113.364 8,502.30

75.00000 367.574 27,568.05

608-00010

0225 BRICK PAVERS (INSTALL ONLY) 2,500.000 492.240

SF 1,392.032 20,880.48

15.00000 1,884.272 28,264.08

608-00051

0230 CURB AND GUTTER TYPE 2 (SECTION II-B) 9,000.000 6,511.100

LF 1,493.510 14,935.10

10.00000 8,004.610 80,046.10

609-21020

0235 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 6,400.000 4,391.080

LF 1,467.380 18,342.25

12.50000 5,858.460 73,230.75

613-01201

0240 *3 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 1,000.000 595.750

LF 219.500 3,292.50

15.00000 815.250 12,228.75

613-01301

0245 *PULL BOX (24"X36"X18") 18.000 13.000

EACH 2.000 1,800.00

900.00000 15.000 13,500.00

613-07034

0250 *PULL BOX (13"X24"X18") DEEP 8.000 5.000

EACH 2.000 800.00

400.00000 7.000 2,800.00

613-07050

0255 CONSTRUCTION SURVEYING 1.000 0.800

L S 0.100 1,800.00

18,000.00000 0.900 16,200.00

625-00000

0260 *MOBILIZATION 1.000 0.847

L S 0.000 0.00

335,000.00000 0.847 283,745.00

626-00000

0265 *PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.100 11,000.00

110,000.00000 0.900 99,000.00

626-01000
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *PAVEMENT MARKING PAINT 170.000 126.150

GAL 23.250 930.00

40.00000 149.400 5,976.00

627-00001

0275 *EPOXY PAVEMENT MARKING 40.000 0.000

GAL 0.000 0.00

150.00000 0.000 0.00

627-00005

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,600.000 0.000

SF 0.000 0.00

10.50000 0.000 0.00

627-01003

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) (INLAID) 440.000 0.000

SF 0.000 0.00

15.00000 0.000 0.00

627-02003

0290 SURVEY MONUMENT (TYPE 5) 6.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01005

0295 SURVEY MONUMENT (TYPE 6) 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

629-01006

0300 ADJUST MONUMENT BOX 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01210

0305 *FLAGGING 4,500.000 2,153.000

HOUR 708.250 14,165.00

20.00000 2,861.250 57,225.00

630-00000

0310 *TRAFFIC CONTROL INSPECTION 15.000 6.000

DAY 3.000 225.00

75.00000 9.000 675.00

630-00007

0315 *TRAFFIC CONTROL MANAGEMENT 135.000 82.000

DAY 25.000 9,500.00

380.00000 107.000 40,660.00

630-00012

0320 *UNIFORMED TRAFFIC CONTROL COORDINATION 800.000 314.000

HOUR 246.500 493.00

2.00000 560.500 1,121.00

630-00015
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000

EACH 4.000 1,040.00

260.00000 9.000 2,340.00

630-80336

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 93.000 46.500

EACH 37.200 2,418.00

65.00000 83.700 5,440.50

630-80341

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 22.500

EACH 18.000 1,620.00

90.00000 40.500 3,645.00

630-80342

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 160.00

100.00000 3.600 360.00

630-80343

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,039.500 502.250

SF 433.300 6,499.50

15.00000 935.550 14,033.25

630-80344

0350 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 1,200.00

1,500.00000 1.800 2,700.00

630-80358

0355 *PORTABLE MESSAGE SIGN PANEL 315.000 201.000

DAY 56.000 3,360.00

60.00000 257.000 15,420.00

630-80359

0360 *DRUM CHANNELIZING DEVICE 67.000 33.500

EACH 26.800 1,474.00

55.00000 60.300 3,316.50

630-80360

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 8.000

EACH 6.400 435.20

68.00000 14.400 979.20

630-80363

0370 *TRAFFIC CONE 180.000 90.000

EACH 72.000 864.00

12.00000 162.000 1,944.00

630-80380

0375 *TUBULAR MARKER 194.000 97.000

EACH 77.600 1,707.20

22.00000 174.600 3,841.20

630-80384
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *CHANNELIZING DEVICE (FIXED) 70.000 35.000

EACH 28.000 1,792.00

64.00000 63.000 4,032.00

630-80391

0385 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0390 F/A PARTNERING 1,686.640 1,686.640

F A 0.000 0.00

1.00000 1,686.640 1,686.64

700-70011

0395 F/A INCENTIVE 148,000.000 16,000.000

F A 36,000.000 36,000.00

1.00000 52,000.000 52,000.00

700-70014

0400 F/A OJT COLORADO TRAINING PROGRAM 3,000.000 0.000

F A 450.800 450.80

1.00000 450.800 450.80

700-70022

0405 F/A QUALITY INCENTIVE PAYMENT 130,000.000 46,062.260

F A 0.000 0.00

1.00000 46,062.260 46,062.26

700-70025

0410 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0415 F/A HOTEL AND BUS PASSES 12,500.000 5,720.000

F A 4,037.500 4,037.50

1.00000 9,757.500 9,757.50

700-70034

0420 F/A UNIFORM TRAFFIC CONTROL (CITY OF GWS) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0455 SAWING CONCRETE (6 IN) CO 3 ADDITION OF CURB AND 
GUTTER

550.000 398.100

LF 0.000 0.00

1.50000 398.100 597.15

202-05006

0460 CONST SURVEYING (HOUR) CO 3 ADDITION OF CURB AND 
GUTTER

87.000 87.000

HOUR 0.000 0.00

120.00000 87.000 10,440.00

625-00001
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 CONC SIDEWALK (SPEC) CO4 INTEGRAL COLOR 1,400.000 922.160

SY 274.000 21,130.88

77.12000 1,196.160 92,247.86

608-00005

0475 UNIFORMED TRAF CTRL CO 5  REVISE METHOD OF 
PAYMENT-CITY OF GWS

800.000 314.000

HOUR 246.500 8,627.50

35.00000 560.500 19,617.50

630-00003

0485 REM STRUCTURE CO 3 ADDITION OF CURB AND GUTTER 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-00001

0490 MODIFY INLET CO 3 ADDITION OF CURB AND GUTTER 13.000 8.000

EACH 2.000 4,200.00

2,100.00000 10.000 21,000.00

210-04020

0495 MODIFY STRUCTURE CO 3 ADDITION OF CURB AND GUTTER 3.000 2.000

EACH 0.000 0.00

1,950.00000 2.000 3,900.00

210-04025

0500 ADJ VALVE BOX (SPEC) CO 3 ADDITION OF CURB AND GUTTER 30.000 25.000

EACH 0.000 0.00

100.00000 25.000 2,500.00

210-04051

0505 ADDED ITEM (LUMP SUM)/ CO 3 ADDITION OF CURB AND 
GUTTER

1.000 1.000

L S 0.000 0.00

9,100.00000 1.000 9,100.00

900-00014

0510 MULCHING (WEED FREE STRAW) ADDED WORK AT BACK OF CURB 
AND SIDE STREET CO 7

0.150 0.100

ACRE 0.000 0.00

6,000.00000 0.100 600.00

213-00004

0515 CURB TY 2 B ADDED WORK AT BACK OF CURB AND SIDE STREET
CO 7

75.000 0.000

LF 0.000 0.00

20.42000 0.000 0.00

609-20010

0520 LANDSCAPE LOG ADDED WORK AT BACK OF CURB AND SIDE 
STREET CO 7

75.000 0.000

LF 0.000 0.00

20.99000 0.000 0.00

213-00600

0525 ADDED ITEM (TON)/ HBP (PATCHING) (SX) (75) (PG 58-28) 
(SIDE STREETS) CO 7

200.000 149.210

TON 0.000 0.00

78.00000 149.210 11,638.38

900-00024
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PCN: 13885B-BID ESTIMATE RUN 03/31/2005

PROJECT: NH 0821-064 ESTIMATE NO: 0006 10:32:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 ADDED ITEM (TON)/ HBP (PATCHING) (ASPH) (MAINLINE) CO 
9

75.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

900-00024

0535 ADDED ITEM (FOOT)/ CO 11 2 INCH CONDUIT (MATERIAL & 
LABOR ONLY)

9,000.000 0.000

LF 0.000 0.00

4.18000 0.000 0.00

900-00012

0540 ADDED ITEM (FOOT)/ CO 11 3 INCH CONDUIT (MATERIAL & 
LABOR ONLY)

1,000.000 0.000

LF 0.000 0.00

6.32000 0.000 0.00

900-00012

0545 ADDED ITEM (CUBIC YARD)/ CO 12 FIBER MESH 96.000 0.000

CY 80.500 724.50

9.00000 80.500 724.50

900-00004

CAT 0200 $489,103.87 2,861,500.84CURRENT AMT 3,708,258.64 $$

CAT NO0280 CITY OF GLENWOOD SPRINGS REIMBURSEABLE 

0430 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,800.000 1,245.166

LF 336.250 4,035.00

12.00000 1,581.416 18,976.99

613-01200

CAT 0280 $4,035.00 18,976.99CURRENT AMT 21,600.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 13,000.00CURRENT AMT 13,000.00 $$

CAT NO0580 UTILITIES BY CONTRACTOR 

0445 ADJUST MANHOLE 19.000 13.000

EACH 1.000 300.00

300.00000 14.000 4,200.00

210-04010

0450 F/A MODIFY LOWERING OF QWEST VAULTS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131

CAT 0580 $300.00 4,200.00CURRENT AMT 30,700.00 $$

PROJECT TOTAL 493,438.87 $ 2,897,677.83CURRENT AMT 3,773,558.64 $$


